

IT Continuity Planning in Government

As at: August 2012

Released: 29 April 2010

1st Follow-up: April 2011

2nd Follow-up: October 2011

3rd Follow-up: March 2012

Discussed by the Public Accounts Committee: 9 February 2011

Self-assessment conducted by the Provincial Emergency Program, Ministry of Justice

Comments:

EMBC & SSBC continue to address the recommendations of the Office of the Auditor General and are pleased to report on our status.

Work on recommendations 2 and 3 is currently under way with an anticipated conclusion in the fall of 2012. Please see below for details.

Recommendations

RECOMMENDATIONS ADDRESSED IN PREVIOUS FOLLOW-UP REPORT(S):	SELF-ASSESSED STATUS
Recommendation 1: Preparation of a business impact analysis and risk assessments annually, as outlined in government policy.	Fully or substantially implemented
Recommendation 2: Prioritization of the recovery of mission-critical applications at the ministry level and across government.	Fully or substantially implemented
Recommendation 4: Assessment of risk associated with alternate arrangements being in the same geographical area as the primary operations and data centre facility, and feasibility of relocation.	Fully or substantially implemented
Recommendation 5: Finalization of business continuity plans for all mission-critical business functions.	Fully or substantially implemented
Recommendation 6: Preparation of disaster recovery plans to support the availability of significant operating environments and network infrastructures within the timelines required.	Fully or substantially implemented
Recommendation 7: Inclusion, in contracts with third-party providers of critical services, of provisions regarding both the preparation and testing of business and IT continuity plans and the assessment of risks where inclusion of these provisions is not feasible.	Fully or substantially implemented
Recommendation 9: Updating of business continuity plans for all mission-critical business functions annually.	Fully or substantially implemented

Recommendations (Cont.)

Outstanding Recommendations:

RECOMMENDATION AND SUMMARY OF PROGRESS	SELF-ASSESSED STATUS
<p>Recommendation 3: Establishment of realistic and achievable recovery timelines for shared systems and program applications.</p> <p>Actions taken, results and/or actions planned</p> <p>The joint SSBC and EMBC Information Sessions designed to assist Ministries with the development of realistic and achievable recovery timelines will conclude this fall.</p> <p>SSBC has established and communicated recovery times to assist Ministries to clarify their own.</p>	<p>Partially implemented</p>
<p>Recommendation 8: Regular testing of continuity plans and restoration procedures for all mission-critical applications and supporting systems.</p> <p>Actions taken, results and/or actions planned</p> <p>Testing of supporting systems (SSBC managed infrastructure) is dealt with through existing contract language for DRP. Ministries are responsible for the testing of their own managed applications and data sets.</p> <p>The cross government Business Continuity Scorecard will be adjusted to collect information on the number of mission applications owned by each Ministry and the status of annual DR tests.</p>	<p>Partially implemented</p>