
NEWS RELEASE 
For Immediate Release 

October 25, 2007 

Acting Auditor General reports on Vancouver Convention Centre Expansion Project 

VICTORIA – Acting Auditor General, Errol Price, released a report today entitled A Review of the 
Vancouver Convention Centre Expansion Project: Governance and Risk Management. The review was 
carried out at the request of the VCCEP’s Board of Directors. 

The report outlines the significant events in the evolution of the convention centre expansion, including 
a history of budget escalations from an initial funding announcement of $495 million through to the 
current approved project budget of $883.2 million. 

Price describes the factors that have contributed to the cost escalation for the project, including the 
unexpectedly high rate of inflation in the construction industry and scope changes.  Price explains that 
“because the intention was to showcase the expanded convention centre during the 2010 Olympic and 
Paralympic Winter Games, VCCEP needed to have the facility ready before the Games.  This need 
limited VCCEP’s options regarding the procurement approach to be used.” 

According to Price, VCCEP felt obliged to proceed concurrently with construction of the marine and 
platform works while the building design was still being completed. “Also, the procurement approach 
selected assumed that VCCEP would be able to enter into a stipulated lumpsum contract with a private 
sector organization and thus transfer significant risks thereto” said Price.  “Such an arrangement was not 
finalized until earlier this year. In the meantime, VCCEP has borne the impact of unanticipated cost 
escalations.” 

Price says that, although VCCEP used appropriate governance and project management frameworks, 
aspects of formal project status reporting have been incomplete and presented a rosier picture than was 
actually the case.  However, Price does believe that VCCEP management kept the board generally 
informed that the approved project budgets would be insufficient, but until recently there was not a 
reasonably accurate estimate of what the total project costs would be. 

Price notes that he is not able to provide assurance that the current approved budget of $883.2 million 
will be sufficient to complete the project, since estimates of future costs are built on assumptions about 
future events.  He points out that VCCEP now has to focus on managing the inherent risks associated 
with the stipulated lumpsum contract.  VCCEP has restructured its project management team and 
processes to reflect this new focus. 

The Acting Auditor General, while recognizing that this is a unique capital project, makes one 
recommendation to the VCCEP Board related to the remainder of the project as well as observations for 
government to consider in future major capital construction projects. 
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For further information, please contact: 
Office of the Auditor General, 8 Bastion Square, Victoria, B.C. V8V 1X4 

Tel: 250 3876803 or Toll free Enquiry BC at 1 800 6637867 (in Vancouver 604 6602421) 
A copy of the full report is available on our website at: http://bcauditor.com


